
 

 

 
LAMBS HILL WIND FARM - TURBINE DELIVERIES 

 
FILE NOTE 

RE/N/749/COM-1 
 

As discussed in the last Lambs Hill Liaison Committee Meeting, please find below the delivery 
schedule for the turbine components at Lambs Hill.  Please note, the dates are subject to change 
due to various factors including police escorts and weather. 

1 28 & 29 September – Crane parts 

2 30 September – three blade deliveries 

3 1 October – three blade deliveries 

4 3 October – two hub / tower deliveries  

5 4 October – tower section deliveries 

6 5 October – two tower deliveries 

7 6 October – two hub / tower deliveries 

8 7 October – two tower deliveries 

9 8 October – three blade deliveries 

10 10 October – one hub and two tower deliveries 

11 11 October – three blade deliveries 

12 12 October – one hub and two tower deliveries 
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